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CCR No. 97-0991 Logged Date 6/23/97 Rev. - Request Type CCR
Priority Routine Urgent|:| Emergency |:| Affected Release Change Class 11
Title (description)
Generate RTM Baseline 06/23/97
Documents Affected Source Nos (RID, NCR, etc.) or Tech
Reference
- RTM Home page Reports
RTM Change E| Start New Baseline |Z|
Problem
« N/A
Proposed Solution
e Create a snapshot of RTM database for ESDIS and IV&V as of 06/23/97
¢ Generate a new set of reports for ECS Requirements Home Page as of 06/23/97
¢ List of CCRs implemented is attached
Impact Analysis:
Organizations Affected: BOO I:l Contracts I:I ESO I:I FOS I:I M&O I:l
QA |:| Rel. A |:| Rel. B |:| Rel. IR1 |:| MRS |:| SMO Subconts |:|
Other
Cost: None Small |:| Medium I:' Large |:|
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)
Schedule: None Other
Additional LOC Man-Months
Materials
Originator Dat Vu (signed) Dat Vu 6/23/97
Signature Date
Office SMO Office Manager (signed) Farzad Davarya 6/23/97
Signature Date
Disposition Approved Approved w/Comment D Forward D Disapproved D
CCB Chairperson  (signed) Paul Fingerman 6/25/97
Signature Date
CMO01JU95 ECS







